CALIFORNIA _
e Seal bl Aty CHANGE ORDER (CO) CO No.: 00145

TITLE: Provide Design Services for PG&E DATE: 02/23/2017
Gas Distribution Packages W, X, & Y

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Atftn: Ghassan Arigat
Tutor Perinl/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

e — T ———

DESCRIPTION OF CHANGE:
This change order ‘compensates the contractor for performing all services required 1o resolve natural gas distribution

conflicts, and for providing a design thereof, as stipulated in Bld Packages, “PG&E Gas Distribution Design, Design
Package - W (Herndon/Golden State Bivd.)”; “PG&E Gas Distribution Design, Design Package - X {Downtown)”; and
*PG&E Gas Distribution Design, Design Package — Y (Jensen - Church)"; dated 10/5/2016; The design services to be
performed are fer conflicts as shown on pages 3, 4, and 5, respectively in the County of Madera and the City of Fresno.

The contractor shall coordinate with and obtain final approval of their design from all affected local jurisdictions including
but not limited to PG&E, County of Madera and the City of Fresno.

EXTRA WORK AT LUMP SUM:
For this work the contractor shall be paid the agreed lump sum of $427,825.36. This lump sum constiiutes full and complets

compensation for performing all design servicas, including all markups, by reason of this change.

TIME ADJUSTMENT:

Any delay due to this change order, if any and if determined to be a confrolling operation, shall be evaluated under a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.

. & i i m # .“l.l.
- T Unit Price  NetAmount Ad).
Fa SR ir : Days
EEI fo provide design services for PGSE Gas 1.0 Lamyp Sum $427,925.36 3427.925.36 0
Distribution Packages W.X.8Y.
Total: $427,925.36 0
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" High-Speed Rail Authority | |
TITLE: Provide Design Services for PG&E DATE: - 02/23/2017
Gas Disfribution Packages W, X, & Y.
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Releass of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, s previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract fime and Contract amount and constitutes a mutual accord and satisfaction of aff claims, current or futurs, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification o

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the iaws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time andfer compensation reguested accurately reflects the appropriste adjusiments and inciudes all
known and anticipated impacts or amounts that may be incurred es a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to betieve and does not balleve that the factus! basis for this Change Order is falsely
represented. ' ’

The Contractor has investigated the basis for each Subcontractor claim and has determined that sach such claim is
justified as to entitiement and amount of meney and/or time requested and has no reason to beiieve and does not believe
that the factual basis for the Subcontracior's cliaim is falsely represented.

Subcontractor's Sworn Certification{s): ,
Attached as , [indicate "none" if no.
such Subcontractors are invoived] are sworn ceriifications from each Subcontractor: involved in the Wark or event
contemplated by this Change Order in the form above.

Tutor Paginl/Zachry/Parsons, a Jolnt Venture

[ Date

3. (I

Ghassen Arigat ~ Project Manager/Director

Date

John C. Lee ~ D-B Oversight Manager O3-t8. |F

R I Date ‘
Hugo Mejia — Design & Construction Manager ; /
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